
POLREP #13 
VALLEY FORGE NATIONAL HISTORICAL PARK ASBESTOS SITE 
RTE 23 & GULPH RD 
VALLEY FORGE, MONTGOMERY COUNTY, PA 19482 
ATTN: RRC, CHARLIE KLEEMAN 
CC: EARL CRAM, NATIONAL PARK SERVICE 

ERNEST RALSTON, NATIONAL PARK SERVICE 

EVENT: EMERGENCY RESPONSE/SITE ASSESSMENT 

I. SITUATION (AS OF 1830 HOURS, WEDNESDAY, 4 JUNE 1997) 

A. OSC KOOB CONTINUES COORDINATION OF SITE ACTIVITIES 
ASSISTANCE OF FOSC REP CRAM. 

B. ESTIMATED COSTS TO DATE (COB 6/2/97): 
COST TO DATE CEILING 

EPA (DIRECT) $ 2,700 $ 
EPA (INDIRECT) $ 5,760 $ 
ERCS $ 72,030 $ 120,000 
SATA $ 6,419 $ 
UNALLOCATED 

TOTAL $ 86,909 $ 200,000 

C. PERSONNEL ON SITE: EPA-1, VFNPS-1, SATA-2, ERCS-5 
D. WEATHER: MILD AND CLEAR, TEMPERATURES IN THE HIGH 

60'S. 
E. MEDIA INTEREST: MODERATE 

II. ACTIONS TAKEN 

A. ERCS BEGAN ACM COVERING OPERATIONS IN CAVE QUARRY. 
B. A FENCE LINE INSPECTION INDICATED NO DOWNED FENCING 

THIS DATE. 

WITH 

C. SATA COLLECTED 1 PERSONNEL AIR SAMPLE AND 3 HI VOLUME 
AREA AIR SAMPLES DURING INTRUSIVE OPERATIONS IN CAVE 
QUARRY. 

D. OSC KOOB, NPS CRAM, ERCS RM, AND SATA CONDUCTED 
INSPECTION OF ACM COVERED AREAS AND CONFIRMED 
COMPLETION OF FIBER OPTIC TRENCH AREA, AMPITHEATER 
QUARRY BASE, SOUTHEAST AMPITHEATER QUARRY AREA, WEST 
BANK AMPITHEATER QUARRY, VISITOR CENTER LOWER PARK LOT 
TO AMP QUARRY RAILBED, RAILBED TO KEENE QUARRY, AND 
MAINTENANCE QUARRY. 

E. NPS, SATA, AND ERCS RM INVESTIGATED MAINTENANCE QUARRY 
2 AREA. IT WAS DETERMINED THAT THIS AREA WAS 
INACCESSIBLE TO VISITORS AND WORK CREW. NPS TO ERECT 
WARNING SIGNS UNTIL FURTHER NOTICE. 

F. ERCS FOREMAN BRIEFED NPS PERSONNEL ON OPERATION OF 
WATERING EQUIPMENT IN PREPARATION FOR NPS ASSUMPTION OF 
THESE DUTIES. 

III. FUTURE ACTIONS 



. 
' 

A. 

B. 
c. 

D. 

E. 
F. 

G. 

H. 

I. 

ERCS TO DEMOBILIZE ALL PERSONNEL BY COB THURSDAY, 5 
JUNE 1997. 
ERCS TO ARRANGE SOIL STABILIZER APPLICATION. 
NPS TO ARRANGE DISPOSAL FOR ACM PILE NEAR FORMER FIBER 
OPTIC CABLE TRENCH. 
NPS TO CONTINUE WETTING AND FENCE MAINTENANCE 
OPERATIONS IN AREAS OF CONCERN. 
SATA TO CONTINUE AIR SAMPLING ACTIVITIES. 
SATA TO CONTINUE TO PREPARE EXTENT OF CONTAMINATION 
STUDY PLAN. 
ALL PUBLIC RELEASES TO BE COORDINATED THROUGH UNIFIED 
COMMAND, INCLUDING OSC KOOB, NPS, AND STATE 
REPRESENTATIVES. 
ERCS TO TENTATIVELY REMOBILIZE ON 16 JUNE 1997 FOR SOIL 
STABILIZER APPLICATION. 
SATA TO PREPARE COMPREHENSIVE MAP OF CAPPED AREAS AND 
AREAS TARGETED FOR SOIL STABILIZATION. 

F. KEVIN KOOB, OSC 
U.S. EPA REGION III 
PHILADELPHIA, PA 19107 




